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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 554 Date: 17-Apr-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 952

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to review the plans and submittals (207 and 2505) related to the cable bands. Also continued
reviewing the numbers for the cable band layout from submittal 2505R02.

- Continued to prepare equipment for the QA check on the cable band layout. Also continued to work on
refining the QA checking techniques to ensure timely/efficient inspection and to be prepared to
troubleshoot any problems that may arise in the field during this operation.

- Went to check and see if there was any activity at the Pier 7 warehouse with the cable bands as most of
them are still wrapped up with inspection tags fixed on the wrapping. Also monitored the compaction
progress at the north west loop for checking the layout of the cable bands that connect to shrouds in this
location. See John Lyons and Abbas Iranmanesh's diaries for additional details and comments regarding
the compaction operation and the rough layout of the cable bands done by ABF engineers Levi Gatsos
and Scott Yeager.

- Attended a meeting with Tai-Lin Liu, Roman Granados, Brian Boal, and ABF engineer Ben Jones
regarding the Mini-Max device that will be used for measuring the elongation of the cable band bolts.

Attachment

Compacting machines on the mainspan cables. ABF ironworker working on placing cable formers in the cable strand
bundle of the north sidespan.
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Compacting machine placed on the south sidespan. North west-loop in the process of being compacted.

Compacted section of the north west-loop looking south. South west-loop looking south prior to compaction operations.

Bent wires seen on the compacted cable of the north west-loop. Protective covers placed on the cable strands at the W-Line east
anchorage prior to welding operations of the deck-drop in section.
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Compacted section of the north west-loop seen from the jacking
saddle erection and adjustment frame.
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